
Mr. George Czerniak 
Acting Director 
Air and Radiation Division 

November 7, 2012 

U.S. Environmental Protection Agency, Region 5 
77 West Jackson 
Chicago, IL 60604-3507 

RE: Veolia ES Technical Solutions, L.L.C. 
163121AAP 
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40 CFR 1207(i)- Time Extension for Subsequent Performance Tests as Defined in 
Subpart EEE- National Emission Standards for Hazardous Air Pollutants from 
Hazardous Waste Combustors 

Dear Mr. Czerniak, 

Veolia ES Technical Solutions, L.L.C. pursuant to 40 CFR 63.1207(i), is requesting a time 
extension for conducting the comprehensive performance tests at Incinerators 2, 3 and 4 as 
provided for by 40 CFR Subpart EEE - National Emission Standards for Hazardous Air 
Pollutants from Hazardous Waste Combustors. 

On September 5, 2012, Veolia submitted to US EPA and I EPA, Comprehensive Performance 
Test (CPT) Plans for Incinerators 2, 3 and 4. As communications between USEPA and Veolia 
has indicated, there is some confusion as to the planning and timing of these subsequent 
CPTs. Veolia conducted the last CPTs in December, 2009 that would have put the next 
scheduled tests in late 2014. However, at the Agency's request and determination, testing is to 
be conducted in 2013, Veolia did submit CPT Plans in September, 2012. As a result of this 
accelerated schedule that Veolia did not anticipate, Veolia is requesting extensions to the 
testing schedule. These extensions are being requested due to the complexity of the approval 
of three plans by the Agency, preparation of these tests that include preparing the waste feeds 
and spiking material (can take several months to order and prepare spiking material), 
scheduling the stack testing consultant and rearranging the incoming waste loads to 
accommodate the test schedule. Since three units are to be tested concurrently, separating the 
timing of testing for these units will allow the Agency enough time to adequately review and 
approve the CPT plans and allow Veolia adequate time to properly prepare for the testing to 
ensure that all the required regulations are being met. 

Veolia is requesting a four month extension for testing Unit 4 and a one year extension for 
testing Units 2 and 3 from the date of September 5, 2013. These extensions would allow the 
Agency and Veolia to ensure that all regulatory requirements are met to not only satisfy the 
regulatory community but also to satisfy the public that these incinerators are in compliance with 
all required regulations. 
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I certify under penalty of law that this document and all attachments were prepared under my 

direction or supervision in accordance with a system designed to assure that qualified personnel 

properly gather and evaluate the information submitted. Based on my inquiry of the person or 

persons who manage the system, or those persons directly responsible for gathering the 

information, the information submitted, is to the best of my knowledge and belief, true, accurate, 

and complete. I am aware that there are significant penalties for submitting false information, 

including the possibility of fine and imprisonment for knowing violations. 

Upon review of this request, should the Agency have any questions or need for additional 

information or questions, please contact Dennis Warchol at (618) 271-2804 or via e-mail at 

Dennis.Warchoi@Veoliaes.com or me at (618) 271-2804 or via e-mail at 

Doug. Harris@Veoliaes. com. 

Sincerely, 

11~ Doug~s 
General Manager 

Alt. 

cc: EPA File 
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